
DATE: JULY 17, 1992
FROM: PETER GURIA, OSC REGION V, RSI, GROSSE ILE, MI

EPA Region 6 Records Ctr.mi
297211

TO: D. DIETRICH/ATTN: T. JOHNSON, USEPA, OSWER,WASH.D.C (VIA FAX)
R. BOWDEN, CHIEF, EERB, CHICAGO, IL (VIA FAX)
R. POWERS, EERB, CHIEF RS-1, (MI-OH) , GROSSE ILE, MI (VIA FAX)
M. McCUE/ATTN: P. SCHUTTE, OFF. PUB. AFF.CHICAGO, IL (VIA FAX)
T. KRUEGER-ATTN: T. BRANIGAN, ORC, CHICAGO, IL (VIA FAX)
L. BEASELY, EERB, ESS, CHICAGO, IL (VIA FAX)
P. OLILLA, MDNR ERD, P.O. BOX 30028, LANSING, MI 48909 (US MAIL)
M. VANDERLAAN, MDNR, 38980 SEVEN MILE RD,LIVONIA,MI 48152. (US MAIL)
P. DAMIANI, DEPUTY CHIEF FIRE OPER., DETROIT FIRE DEPT (VIA FAX)
P. MAX, DETROIT DEPT. COMM. & IND. HYGIENE, CITY OF DET. .. (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION, DETROIT, MI
POLREP NO.: #4 SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCIA NPL STATUS: NO
LATITUDE: 42°23'47" LONGITUDE: 83°07'28"
START DATE: 06/16/92
COMPLETION DATE:

1. SITUATION:

A. WEATHER: CLOUDY BUT WARM, TEMPERATURE RANGING FROM MID 70'S TO LOW
80'S, LIGHT RAIN LATER INCREASING TO HEAVY THUNDERSTORMS MONDAY, AND
LATE TUESDAY. WEATHER CONDITIONS SUSPENDED CLEANUP ACTIVITIES LATE
TUESDAY AFTERNOON. MODERATE WEST-NORTHWEST WINDS 5-10 MPH.

B. SITE HAS RECEIVED OVER 3" OF RAIN IN LAST THREE DAYS. RAIN HAS
INCREASED VOLUME OF WATER IN ON-SITE CONTAINMENT STRUCTURES AND LOW
LYING AREAS. CREW CONTINUES WITH BURDENSOME "WATER MANAGEMENT".

C. HEAVY EQUIPMENT ACTIVITIES NEAR COMPLETION. A TOTAL OF 50,000 GALLONS
OF RESIDUAL WASTE OIL, SLUDGE, AND WATER HAVE BEEN REMOVED AND
TEMPORARILY CONSOLIDATED IN HOLDING TANKS ON-SITE.

D. SECURITY SERVICE PROVIDING 24 HOUR GUARD PROTECTION. SITE HAS
REMAINED SECURE. NEIGHBORHOOD CHILDREN HAVE VANDALIZED OFF-SITE WATER
SOURCE FOR DECON TRAILER AND DECON OF SCRAP METAL; LOCAL POLICE HAVE
BEEN INFORMED.

2. ACTIONS TAKEN:

A. FORTY TON CRANE MOBILIZED 7/10 TO REMOVE AND STAGE FOUR HORIZONTAL
20,000-30,000 GALLON ASTS FROM CONCRETE SADDLES. APPROXIMATELY 7500
GALLONS OF OIL/SLUDGE LIQUID WERE PUMPED AND CONSOLIDATED FROM THESE
TANKS PRIOR TO THEIR REMOVAL.

B. ON 7/11 I.T. PROVIDED COMPETENT PERSON TO MONITOR CONFINED SPACE
ACTIVITY DURING REMOVAL OF RESIDUAL OIL/SLUDGE FROM THE REMAINING
250,000 GALLON TANKS. BETWEEN 7/11 AND 7/14, APPROXIMATELY 13,700
GALLONS OF RESIDUAL WASTE OIL/SLUDGE WAS PUMPED AND CONSOLIDATED FROM
THESE TANKS.

C. SHEARING OF TANKS AND METAL DEBRIS CONTINUES. DECON OF METAL DEBRIS
PRODUCED DURING SHEARING OPERATIONS CONTINUES. TWO WATER LASER UNITS
BEING UTILIZED TO SPEED UP DECON PROCESS. LOADED AND SHIPPED A TOTAL
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OF 22 - 60 YDS RQLLOFF BOXES OF DEOONNFD SCRAP METAL FOR RECYCLING TO
DATE. SCRAP DEALER DEDICATING TRUCK TO CONTINUE DROPPING AND PULLING
BOXES. CREW CONTINUES GRUBBING SITE FOR PROCESS PIPING FOR DECON AND
REMOVAL.

D. EXPECT ALL TANKS TO BE REMOVED AND SHEARED FOR DECON BY 7/17.
E. ON 7/15 AND 7/16 COMPOSITE SAMPLES WERE COLLECTED OF THE COAL FINE/#2

OIL SLUDGE AND DEBRIS WASTESTREAM, AND MISCELLANEOUS CONCRETE FROM
PROCESS AND TANK STRUCTURES. SAMPLES TO BE SENT TO DISPOSAL FACILITIES
FOR CHARACTERIZATION AND ACCEPTANCE.

D. REQUEST FOR PROPOSAL SENT BY I.T. 7/10 TO PROSPECTIVE BIOREMEDIATION
SUBCONTRACTORS.

3. PLANS:

A. CONSOLIDATE REMAINING FREE LIQUIDS AND SLUDGES FROM TANK FARM #1
CONTAINMENT AREA. CONTINUE DECON OF SCRAP METAL PRODUCED FROM SHEARING
OPERATIONS. LOCAL SCRAP DEALER TO CONTINUE TO PROVIDE DEDICATED
ROLLOFF BOXES FOR SCRAP METAL RECLAMATION.

B. CONTINUE DISPOSAL COORDINATION WITH I.T. PERSONNEL FOR IDENTIFIED
WASTE STREAMS.

C. ON-SITE MEETING WITH BIO SUBCONTRACTORS SCHEDULED FOR NEXT WEEK TO
GATHER INFORMATION FOR THEIR BIDS.

D. BEGIN PLANNING FOR EXTENT OF CONTAMINATION STUDY AND MATERIALS
HANDLING IN PREPARATION OF SLUDGE AND SOIL BIOREMEDIATION.

4. KEY ISSUES:

A. HOT AND HUMID WEATHER, CREW IS MAINTAINING HYDRATION AND CONTINUE TO
BE MONITORED FOR HEAT STRESS.

B. RAIN HAS CREATED SLOPPY SITE CONDITIONS. CREW CONTINUES "WATER
MANAGEMENT" AND MAINTAINING ACCESS FOR HEAVY EQUIPMENT AND PERSONNEL
THROUGHOUT THE SITE.

C. OSC TO BE IN CHICAGO 7/17 FOR PRP COURT HEARING. DOJ AND ORC CONTINUE
ENFORCEMENT ACTIVITIES IN CONJUNCTION WITH ILLINOIS EPA TO FORCE PRP
TO COMPLY WITH CLEANUP MANDATE FOR ALL MORECO OWNED SITES.

5. ESTIMATED COSTS: (AS OF 7/15/92 - 1900-55):

BUDGETED TOTAL TO DATE REMAINING

ERCS $1,200,000.00 *$ 205,560.14 $ 994,439.86

TAT $ 342,000.00 $ 38,077.34 $ 303,922.66

EPA $ 163,400.00 $ 6,912.50 $ 156,487.50

TOTAL: $1,705,400.00 $ 250,549.98 $1,454,850.02

* THIS INCLUDES $ 8,723.88 IN AWAIT BILLS.


